
LisaProject 3.0: Copying and Pasting the Task Table

Revised:       2/1/85
Security:      Everyone

LisaProject 3.0: Copying and Pasting the Task Table

======================================================================

When copying and pasting the Task Table into documents such as LisaCalc and
LisaList, the late finish dates (4th column) is pasted over the top of the
early finish dates (2nd column).  Since you cannot select and Copy just a
portion of the Task Table, you will have to correct the early finish dates
manually.
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